
History of Golden Valley Swimming Pool & Community Center Proposals

In 1958, discussions about a Golden Valley swimming pool are initiated by the Lions Club. The idea of a year round 
pool and community recreation center is officially proposed in 1960. Over the next 2 years, Pool Committee meetings 
are held to develop a proposal for the project. Golden Valley residents are also surveyed to solicit public opinion. Pool 
bond election is defeated.

Bond referendum to purchase Brookview Golf Club passes.

New Community Center locations are discussed; Brookview location is ultimately remodeled.

City Council votes to close Brookview Pool due to high maintenance and repair costs. Pool committee forms to obtain 
publit input on proposal for new Pool/Recreation Center. Bond referendum is voted down.

Resident committee in favor of outdoor pool collect signatures and Outdoor Pool Task Force is formed. Referendum for 
project ultimately voted down.

Current Process

Funds identified and approved in the 2014 CIP to hire an architect to support staff to implement a feasibility study and 
conceptual design for the replacement of Brookview Community Center.

RFP advertised for architectural services to replace Brookview Community Center design concept and estimated 
construction budget.

Responding architect firms interviewed by panel and recommendation made to staff and council.

City Council appoints Community Center Task Force members and authorizes City Manager to sign contract for 
architectural services with Hammel, Green and Abrahamson, Inc (HGA). 

Initial Task Force meeting focuses on vision, guiding principles and potential program areas.

Task Force members tour community centers and golf facilities throughout the metro area.

Task Force meeting focuses on a review of tour sites, current Brookview Community Center assessment and master 
planning begins for program and site analysis.

Task Force meeting focuses on reviewing guiding principles, continued work on building program and site analysis.

Task force focuses on a golf operation review, significant discussion on  three potential location options and parking 
ramifications.

Task Force reviews funding options, cost estimates for all three locations, reviewed site constraints, decides on location 
to recommend to City Council and plans presentation for October Council/Manager work session.

Task Force representatives and HGA present all potential options to City Council. Options include upgrade current 
building, replace current building and three new concepts on three different locations. Council asks Task Force to focus 
future work at the Brookview Golf Course location and fine tune two Community Center design proposals. Designs 
include the $38M concept and a more conservative concept somewhere between $9M and $38M.

Task Force meeting focuses on review of City Council responses to initial planning. A prioritization process for a 
conservative community center option to be presented with the $38M proposal. Task Force eventually decided the 
conservative option did not meet community goals and vision, therefore decided to only focus on the $38M concept.

Task Force discusses imagery goals, LEED status, site planning, and building massing for the $38M conceptual design.

Task Force focuses on fine-tuning design plans, cost estimates, and final presentation for City Council meeting.

Present final feasibility study and design concept to City Council at the Council/Manager work session.

City Council officially accepts Community Center Task Force final report.

City Council discusses next steps for Brookview Community Center and directs staff to hire architect and begin work 
on a scaled-down Brookview Community Center replacement plan with an approximate budget of $9M – $12M.

City Council approves authorization for resolution to hire HGA and begin pre-design phase for the replacement of 
Brookview Community Center.

HGA and staff present initial concept for scaled down proposal for the replacement of Brookview Community Center. 
New design concepts includes many key improvements recommended by the Community Center Task Force with an 
estimated project budget of approximately $15M. 

City staff will host first Public Open House for resident comments of the proposed conceptual design for the 
replacement of Brookview Community Center. 

City staff will host second Public Open House for resident comments of the proposed conceptual design for the 
replacement of Brookview Community Center. 
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